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Environmental Restoration

U.S Department of Energy/Rocky Flats
P.0Q Box 928

Golden, CO 80402

Dear Mr. Lockhart:

This letter is forwarded with regard to reported delays in
starting field work for QU4, 0US, QUE&, QU9 and 0OUZ bedrock. As
you are aware, EPA and CDH have already approved RFI/RI workplans
for these OUs. Although there are presently no milestones in the
IAG for starting field investigations, these workplans were
approved and include implementation schedules in Section 6.0 of
gach workplan. Upon approval, these workplans become enforceable
through the IAG. To date DOE has reportedly not commenced the
schedulad field investigations, nor presented an explanation for
these delays. Implementation of workplans not in accordance with
approved workplan schedules may constitute violations of the IAG.

In addition, EPA and CDH are extremely concerned that these

delays may impact subsequent activities for which the IAG

sta'lwshns specific milestones, and urge DOE to begin field
investigations as soon as possible. TFailure to meet future IAG
commiiments due to these delay:, may cause us Lo asgess our
enforcament options.

In crder that we may evaluate the potential impact of
ongoing delays, we rzquest that you prasent schedules detailing
the implementation of field investigations for the aiffected OUs
and be prevarsed to explain how DCE intends to mitigats the delays

to ensurs meeting future IAG milestones. Please be prepared to
prasent and discuss this information during the July 7, 1992,
monchly meeting so that we can begin to evaluate tie implicatcion
of these delays.
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Dleasa do not hesitate to contact Arturo Duran at (303) 294-

1080 or Joe Schaieffelin at (303)

comments you may have.
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Martin Hestmark, Manager
Rocky Flats Project
Environmental Protection
Agency

bec: Joe Schieffelin, CDH
Karlen Ainscough, CDH
Bill Fraser, BHWM-FF
Bonnie Lavelle, SHWM-FF
Peter Ornstain, ORC
Arturo Duran, SHWM-FE
Bob Carr, EPA-HQ, QFFE

331-4421 with any questions or

Sincerely,

Gary W. Baughman, Unit Leader
Hazardous Waste Facilities
Colerado Department of Health




